
Site Name: Operational Period: 
U.S. EPA Region 6     

DAILY WORK ORDER 
Emergency and Rapid Response Service  

TO 62 CES Environmental Date:        8/15/15 – 8/28/15  
Branch: Federal Division/ 

Group: Response 
WORK AUTHORIZED: 
 
 

 
 
 Site Cerclis:#  TXD008950461  On-Scene Coordinator:   ERRS Response Manager 
 Contract Number: EP – S6 - 07 -02 

   
Gary Moore LeRoy Cassidey 

 Task Order:   62  Date: 9/04/2015   Time:   Date: 9/04/2015  Time: 1030 

PERSONNEL (OFF-SITE): QTY  Used  Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 
 

1     Office Trailer       
T & D Coordinator 1 1     Pick ups       

FCA 1 1     Front End Loader       
Subcontract Manager 1 1  Skid Steers    

    Mini-Excavator    
    Vacuum/OT Boxes    
       Port a  Lets       
       Wash Station       
        

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55): 

FCA / RM continued to produce and finalize invoices on weekly 1900-55’s. 

RM completed site paperwork (1900-55, DWO, etc.) and processed invoices. 

 RM, FCA, T&D Coordinator & Subcontract Manager continue to work with vendors to process invoices and ensure 
compliance with terms and conditions of P.O.s.  

OSC Date:  
 

Time: 
RM   Date:  

 9/04/2015 
Time:  
1430 

   In Place of LeRoy Cassidey   

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO): 
Continue with site close out, finalizing/processing invoices and site reports. 
 
Continue to get invoices processed, paid and finalized on the 1900-55. 

 
 
 


	barcode: *9849093*
	barcodetext: 9849093


